

Merrymeeting Trail Work Plan for 2012

Revised 1/123/12

Winter 2012

Build public support for the trail

- Finish up Wright-Pierce study – Wright-Pierce
- Create electronic project update and press release regarding completion of the Wright-Pierce study – Nicole, Burnham
- Seek opportunities to build e-mail list – all
- Update and link MMT Facebook page including announcement of W-P report - Nicole
- Update MMT web site with W-P report - Victor
- Discuss interim on-road route D Stewart – Dave, Bob
- Identify route for interim on-road route – Dave, Bob
- Begin developing PowerPoint presentation
- Present Wright-Pierce report to selectboards/council

Raise funds for trail

- Identify segment(s) for which to request funds in the MDOT Quality Community Programs 2012 grant round – committee and town decision
- Seek agreement/support from local officials for grant application – local representatives
- Engage local individuals and committees to help with application – Nicole, Steve, Vicky for Richmond
- Work backwards from deadline to identify and assign grant writing tasks – local committee(s)
- Assist local community or communities with application writing – Burnham, others
- Discuss with Dan Stewart declaring the trail to be of statewide significance - Nicole

Refine the organization to build, support, and manage the trail

- Seek town/city manager advice regarding how to move forward with inter-municipal agreement – Tom, Steve
- Draft inter-municipal agreement review by Merrymeeting Trail committee – Tom, Steve
- Draft inter-municipal agreement review by Midcoast Council of Governments – Tom, Steve
- Committee decision regarding timing for moving forward with inter-municipal agreement – all

Spring 2012

Build public support for the trail

- Send electronic updates and press releases and update Facebook page and web site as appropriate – Nicole, Victor, Burnham
- Plan summer events on interim route and possibly on railroad tracks (with MDOT permission) – Bob, Dave
- Complete PowerPoint presentation
- Seek opportunities to show PowerPoint presentation – all
- Work on creating interim route, following MDOT guidance – Dave, Bob
- Create display poster using graphics and information from W-P study

Raise funds for trail

Focus on writing QCP grant application(s) – Local group(s), Burnham, others
Create a list of funding alternative funding sources – Burnham, others
Note grant deadlines and make plans to apply – all

Refine the organization to build, support, and manage the trail

Move forward with the inter-municipal organization at a pace determined by the
Merrymeeting Trail committee - Tom
Hold a meeting of interested non-profits to discuss how to create a friends group for the
trail – Burnham, Tom

Summer 2012

Build public support for the trail

Hold one or more bike event(s) on MMT interim route – Bob with Merrymeeting
Wheelers and other clubs
Hold one or more walking events on RR corridor with MDOT permission - TBD
Send electronic updates and press releases and update Facebook page and web site as
appropriate – Nicole, Victor
Seek opportunities to show PowerPoint presentation – all
Work on creating interim route, following MDOT guidance – Dave, Bob
Have a presence at summer events including:
 East Coast Greenway ride (Portland to Hartford), May 19
 Maine Bike Rally (Biddeford), July 6, 7, and 8
 BCM Lobster Ride, July 21
 Richmond Days, July 28
 Celebrate Bowdoinham, September 7, 8, and 9

Raise funds for trail

Apply for additional funds as deadlines approach – TBD

Refine the organization to build, support, and manage the trail

Move forward with the inter-municipal organization at a pace determined by the
Merrymeeting Trail committee – Tom
Move forward with the friends group, having it take the lead on outreach – Burnham,
Tom, others

Fall 2012

Build public support for the trail

Consider holding fall walking/biking events on the interim route or railroad bed (with
MDOT permission) – TBD
Send electronic updates and press releases and update Facebook page and web site as
appropriate – Nicole, Victor
Seek opportunities to show PowerPoint presentation – all
Work on creating interim route, following MDOT guidance – Dave, Bob

Raise funds for trail

Apply for additional funds as deadlines approach – TBD

Refine the organization to build, support, and manage the trail

Move forward with the inter-municipal organization at a pace determined by the
Merrymeeting Trail committee – Tom

Continue moving forward with the friends group, having it take the lead on outreach –
Burnham, Tom, others